
environmental clearance

Stage lrtp initial  
planning

alternatives  
analysis

mis/eir/eis/ea
draft phase

mis/eir/eis/ea 
final phase

preliminary  
engineering

final design construction

% Complete 25 50 75 100 25 50 75 100 25 50 75 100 25 50 75 100 25 50 75 100 25 50 75 100 25 50 75 100

Metro Rail and Rapid Transit Expansion

Crenshaw/LAX Transit Corridor R

Eastside Transit Corridor Phase 2R

Exposition LRT to Culver City

Exposition LRT to Santa MonicaR

Gold Line Foothill LRT ExtensionR

Green Line South Bay ExtensionR

Green Line to LAXR

High-Speed Rail (LA to Anaheim)

High-Speed Rail (LA to Palmdale)

High-Speed Rail (LA to San Diego)

Metro Orange Line ExtensionR

Metrolink Capital Improvement Projects (LA County)R ongoing

Regional ConnectorR

San Fernando Valley East North-South RapidwaysR

San Fernando Valley I-405 Corridor ConnectionR

West Santa Ana Branch CorridorR

Westside Subway ExtensionR

Wilshire BRT

Highway Improvement Projects

Alameda Corridor East Grade Separation Phase 2R

Burlington Northern Santa Fe Grade Separation in Gateway CitiesR

Countywide Soundwall ProgramR ongoing

ExpressLanes

High Desert Corridor (environmental)R

Highway Operational Improvements in Arroyo Verdugo SubregionR

Highway Operational Improvements in Las Virgenes/Malibu SubregionR

I-405 Sepulveda Pass Widening Project

I-405, I-110, I-105, SR-91 Ramp/Interchange Improvements: South BayR

I-5 Capacity Enhancement: I-605 to Orange County LineR

I-5 Capacity Enhancement: SR-134 to SR-170R

I-5 North  Phase I: SR-14 to Pico Cyn HOV LaneR

I-5 North Phase I: SR-14 to Pico Cyn Truck LaneR

I-5 North Phase II: Pico Cyn to Parker Rd HOV lanesR

I-5 North Phase II: Pico Cyn to Parker Rd Truck lanesR

I-5 North Phase III: Parker Rd to the Kern County LineR

I-5/Carmenita Rd Interchange ImprovementR

I-5/SR-14 Capacity EnhancementR

I-605 Corridor “Hot Spot” InterchangesR

I-710 South and/or Early Action ProjectsR

SR-138 Capacity EnhancementsR

SR-710 North Gap ClosureR

Metro Rail Operations & CapitalR ongoing

Metro Bus Operations & CapitalR ongoing

Local ReturnR ongoing

Municipal Operator Bus Operations & CapitalR ongoing

    R Funded by Measure R 
   * All projects funded by State, Federal and/or non-Measure R local revenues unless noted otherwise.
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